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Task % of Total | % of Task | % of Task % of Tota
this to date Complete
quarter
1. Research Plan 2 0 100 2
2. Literature Review. 13 0 100 13
3. Data Collection 10 0 100 10
4. DataReduction and Analysis 25 10 100 25
5. Report Findings. 16 33 66 11
6. Meetings and Presentations 18 40 90 16.2
7. Implementation 16 50 55 8.8
TOTAL 100% 86.0
Project Objectives:

The objectives of this project are to:

1. Investigate state-of-the-practice strategies employed in the United States to improve
pedestrian and bicyclist safety near schools and highway ramps.

2. Determine the extent to which highway ramps pose athreat to the safety of people who
commute by bicycle or walking to school throughout New Jersey

3. Identify three representative “problem schools” in New Jersey and investigate the issues

afflicting those schools in detalil.

4. Develop mitigation strategies and a plan to implement them.

Project Abstract:

For the New Jersey Department of Transportation (DOT), Cambridge Systematics is
researching the extent of problems posed by highway ramps to pedestrian safety near schools
in New Jersey, and mitigation strategies that should be considered when addressing

existing issues and potential future ramps.

Accident data and interviews with school

administrators will be used to identify specific problem areas in the State. This research will
draw on best practices of other states and highlight, through case studies of specific
interchanges, the specific means by which certain strategies may be implemented in New

Jersey.

1. Progress this quarter by task:




Task 1: Task complete, no new progress.

Task 2: Task complete, no new progress.

Task 3: Task complete, no new progress.

Task 4: Additional analysis conducted to account for 18 year-olds.

Task 5: Summary tech memo prepared for Tasks 3 and 4, School selection

methodology memo and checklist prepared to summarize Task 7. These will

function as chaptersin the final report.

. Task 6: CS met with NJDOT on 4/24/2009 and again on 6/11/2009. We have
exceeded the number of budgeted meetings, although a need for one to two
additional meetings likely exists.

. Task 7: CS identified 25 “problem schools,” worked with NJDOT to select

three schools for closer examination, received and analyzed police reports,

developed a checklist for characteristics and “things to look for” during field
visits, conducted the field visits, and began analysis and mitigation measures
devel opment.
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2. Proposed activities for next quarter by task

Task 1: Task complete, no new progress anticipated.

Task 2: Task complete, no new progress anticipated.

Task 3: Task complete, no new progress anticipated.

Task 4. Task complete, no new progress anticipated.

Task 5: A memo summarizing Task 7 in full will be prepared. All memos will be
incorporated into a final report document and edited to fit into a single document.

Task 6: Additional project meetings will be conducted on an as-needed basis.

Task 7. Mitigation strategies for the three selected schools will be developed, as well as a
“toolbox” of strategies applicable to other sites.

3. List of deliverables provided in this quarter by task (product date)

Task 7: Methodology memo for Task 7.
Task 7: Field visit checklist.

4. Progress on Implementation and Training Activities

The Implementation Task has been the focus of activities this quarter. The team engaged in a
process to select three representative schools for analysis, set parameters for information/data
to be collected during field visits, and conducted field visits at the three schools. Work has
begun on identifying mitigation strategies. Next quarter, the strategies will be identified, a
toolbox of strategies applicable to other sites will be produced.

5. Problems/Proposed Solutions

Thefield visits were slow to get started, however, were completed more quickly than
expected once begun. Delaysin procuring information, data, and school participation have
strained the schedule of the project, but issues have been resolved as they have become
apparent.



Total Project Budget $64,498
M odified Contract Amount: $64,498
Tota Project Expenditure to date $57,352

% of Total Project Budget Expended

88.9%




